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SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

NOTICE TO BIDDERS IFB NO. W912DS-05-B-0017
Failure of the bidder to

Acknowledge receipt of Amendment No. 1

this Amendment in

Item 19 of Standard Form Department of the Army, NYD
1442 (Pg. 00010-2) may Corps of Engineers

result in REJECTION of New York, NY 10278-0090
the bid.

AMENDMENT NO. 1: CLARIFICATION TO PLANS & SPECIFICATIONS FOR GREEN BROOK SUB
BASIN OF THE RARITAN RIVER GREEN BROOK FLOOD CONTROL PROJECT, FINDERNE
FARMS MITIGATION

TO BIDDERS

NO FURTHER QUESTIONS FOR THIS SOLICITATION SHALL BE ACCEPTED BY
THE GOVERNMENT. OFFERERS MUST BID THE PROJECT AS THEY SEE IT,
UNLESS MAJOR TECHNICAL DEFICIENCIES ARE FOUND.

1. Bid Opening: The date for Bid Opening is changed to Thursday, 8 Sept 2005, 2:00 PM. The place for Bid
Opening remains unchanged.

2. Specifications:
General Specification Clarification

The first page of various spec sections contain lines which refer to Work Items ranging from #1
though #29. These work items are referred to throughout the specs and are useful for breakdowns
of the costs but the 4 lump sum items in the Bid Schedule are the official biddable items for this
construction contract.

Section 00800

Paragraph 43 “Work Area Timing” has been added.

Section 00901

NJDEP Permit Letter Added.
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Section 02369
Previously listed in Table of Contents but missing from Specifications. Section 02369 has been
added.
Main Table of Contents

Revised to include Section 03101A, which was already in the Specifications but missing from the
listing in the Main Table of Contents.

Section 02921 (Narrative Change)

Post-spring lawn establishment, a fall re-seeding of recreational field seed mix areas will be
required during a fall seeding window, along with preparatory maintenance: raking of dead spots,
aeration of recreational fields, and soil amendments as needed.

Revision of Specification 02921, Page 7:
Part 2 Products, 2.1 Seeding Periods:
Add "Recreational Field Seed Mix - Fall Re-Seeding: August 15 - October 5"

Part 3 Execution, 3.2 Seeding

Page 12, Revise 3.2.5.1 Broadcast and Drop Seeding

Add as second sentence: "Fall re-seeding of all recreational field seed mix areas shall be broadcast
at a rate of 4.0 pounds per 1,000 square feet."

Revise 3.2.5.2 Drill Seeding
Add as second sentence: "Fall re-seeding of all recreational field seed mix areas shall be drilled at
a rate of 4.0 pounds per 1,000 square feet."

Revise 3.2.5.3 Hydroseeding
Add as second sentence: "Fall re-seeding of all recreational field seed mix areas shall be
hydroseeded at a rate of 4.0 pounds per 1,000 square feet."

Add "3.2.9 Fall Aeration and Topdressing of Recreational Fields Seed Mix Areas

Prior to the fall re-seeding, the contractor shall cut grass or other existing vegetation to a three-
quarter inch (3/4") height and rake clean. Screened topsoil shall be applied to depressed areas to
provide a uniform gradient. Aerator should be equipped with a three-quarter inch (3/4") spoon and
passed over the area four (4) to six (6) times in different directions, as directed by the Construction
Officer. If the full depth of penetration cannot be achieved, the Contractor must increase the soil
moisture content by watering the area to a sufficient depth. The area should be raked smooth after
aerating to break up all soil cores generated by the aerating operation. Topdressing material shall
be spread over aerated areas to a depth of at least one-half inch (1/2") and raked into the soil.
Limestone, Commercial Fertilizer, and Superphosphate shall be incorporated into the topdressing
material at their respective rates. Grass seed shall be sown, covered to the proper depth and firmed
in such a manner that a uniform stand of grass will result."

3. Questions & Answers for information purposes only:

Question: Reference is made to Drawing C22 and the Planting Schedule. It is unclear as to what
size plant they are asking for under the "Root" column. Some plants are listed as "Tubling, Can



W912DS-05-B-0017
0001
Page 4 of 4

No.2". There is a big difference in size between a "Tubling" and a "No.2 Can". Which size should
be used for bidding purposes?

Government Answer: The contractor is given the option to use tublings or No. 2 cans/containers.
This option was given to allow contractors to use cheaper tubling material or use more expensive
No. 2 containers if tublings of the identified species were not available from growers. It may be
possible that tublings will not be available for all species scheduled. Our estimates account for No.
2 containers.

This Amendment shall be attached to the specifications and shall be a part thereof.

SECTION 00010 - SOLICITATION CONTRACT FORM
The required response date/time has changed from 07-Sep-2005 02:00 PM to 08-Sep-2005 02:00 PM.

(End of Summary of Changes)
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1. COMMVENCEMENT, PROSECUTI ON, AND COWMPLETI ON OF WORK

a. The Contractor shall be required to (1) comrence work under this C
ontract within 5 cal endar days after the Contractor receives the Notice to
Proceed, (ii) prosecute the work diligently, and (iii) conplete the entire
work ready for use, not later than 510 cal endar days after the day the C
ontractor receives the Notice to proceed.

The tine stated for conpletion shall include final cleanup of the prem ses.

b. Location: The site of work is along the Raritan River in

Bri dgewat er, Sonerset County, New Jersey.

c. The Contractor shall furnish all |abor, materials, equipment and

servi ces (except those furnished by the Governnent) for the foll ow ng work
Creation and restoration of wetl ands.

d. All work shall be in accordance with the plans and specifications or
i nstructions attached hereto and nade a part thereof, or to be furnished
hereafter by the Contracting O ficer and subject in every detail to his
supervi sion, direction, and instructions.

e. Magnitude of Construction Project: The estimted value of the work is
bet ween $3, 000, 00 and $6, 000, 000.

2. LI QUI DATED DAMAGES - CONSTRUCTI ON ( APR 1984)

a. If the Contractor fails to conplete the work within the tine

specified in the Contract, or any extension, the Contractor shall pay to the
Government as |iquidated damages, the sum of $1,231.00 for each day of del ay.
b. If the Governnent term nates the Contractor's right to proceed, the
resulting damage will consist of |iquidated danages until such reasonabl e
time as may be required for final conpletion of the work together with any

i ncreased costs occasioned the Government in conpleting the work

c. If the Governnment does not termnate the Contractor's right to

proceed, the resulting damage wi Il consist of |iquidated damages until the
work is conpleted or accepted. (FAR 52.212-5)

d. At a tinme before the Project is physically conplete but is

functionally conplete to the satisfaction of the Governnent, the Governnent
at its sole discretion nmay agree to accept transfer of the facility or
project provided that the remaining work to be done ("punchlist") is
conpleted no later than 30 days fromthe date of transfer. In this case the
Contractor shall pay liquidated damages for punchlist itenms not conpleted in
the daily anpbunt of $100 per day conmencing after 30 days of project transfer
or after date required for project conpletion (including all extensions),

whi chever occurs | ater

3. EQUAL OPPORTUNI TY PREAWARD CLEARANCE OF SUBCONTRACTS (1984 APR)

Not wi t hst andi ng the clause of this Contract entitled "Subcontracts" the
Contractor shall not enter into a first-tier Subcontract for an estimated or
actual ampunt of $1 million or nore without obtaining in witing fromthe
Contracting Oficer a clearance that the proposed Subcontractor is in
conpliance with the equal opportunity requirenents and therefore is eligible
for award.

4. CERTI FI CATES OF COWPLI ANCE

Any Certificates required for denmonstrating proof of conpliance of

materials with specification requirenents shall be executed in 4 copies.

Each certificate shall be signed by an official authorized to certify in
behal f of the manufacturing conpany and shall contain the name and address of
the Contractor, the project name and | ocation, and the quantity and date or
dates of shipment or delivery to which the certificates apply. Copies of
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| aboratory test reports submitted with certificates shall contain the nane
and address of the testing |laboratory and the date or dates of the tests to
which the report applies. Certification shall not be construed as relieving
the Contractor from furnishing satisfactory material, if, after tests are
performed on sel ected sanples, the material is found not to neet the specific
requi renents. (EClI 7- 670.3)

5. Bl D GUARANTEE
See Bid Guarantee Clause of Section 00700, CONTRACT CLAUSES.

6. CONTRACT DRAW NGS, MAPS, AND SPECI FI CATI ONS (52.236-7001)
See Contract Draw ngs, Maps and Specifications Cl ause of Section 00700,
CONTRACT CLAUSES. For list of draw ngs see Sheet TO1l of the plans.

7. RECORD DRAW NGS

a. General: The Contractor will maintain as-built draw ngs during the
construction period and will subnit final record drawi ngs at the conpletion
of individual facilities. The Governnment will provide to the Contractor the

M crostation files consisting of CD's of the Project's drawing files. The
Contractor is required to nake prints or nylars fromthe files and

conti nuously maintain drawi ngs to show current as-built conditions for the
duration of the construction. Except for updates as indicated bel ow, the
Contractor may maintain as-built draw ngs by marking up draw ngs by hand or

by el ectronic nethods. Scanned drawi ngs will not be acceptable. |If the
Gover nnment cannot provide electronic files for the project draw ngs, nylar
(reproducible) drawings will be provided. The Contractor will then be

required to conply with all requirenments indicated herein by the use of hand
drafting.

b. Progress As-built Prints: During construction the Contractor is
responsi ble for maintaining up to date one set of paper prints to show
as-built construction conditions. These prints shall be kept current and
available on the job site at all times. Al changes fromthe Contract plans
which are made in the work or additional information which m ght be uncovered
in the course of construction shall be accordingly and neatly recorded as
they occur by neans of details and notes. The as-built prints will be
jointly inspected for accuracy and conpl eteness by the Contracting Oficer's
Representative and a responsi ble representative of the Contractor prior to
subm ssion of each nonthly pay estinmate. Progress as-builts shall show the
following information, but not |limted thereto:

(1) The location and description of any utility lines, valves, or

other installations of any kind within the construction area. The |ocation
i ncl udes di nensions to permanent features.

(2) The location and di nensions of any changes of structures.

(3) Correct grade or alignnent of roads, structures or utilities if

any changes were made fromthe Contract plans.

(4) Correct elevations if changes were made in site grading

(5) Changes in details of design or additional information obtained
fromworking plans specified to be prepared and/or furnished by the
Contractor including but not limted to fabrication, erection, installation
pl ans and pl aci ng details; pipe sizes; etc.

(6) The topography and grades of all drainage installed or affected

as part of the Project construction.

(7) Al changes that result from Contract nodifications.

(8) Where plans or specifications allow options, only the option

sel ected for construction shall be shown on the as-built prints.

DOCUMENT 00800 Page 3
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(9) Al anendnments to the plans issued during the solicitation

period shall be posted on the as-built draw ngs.

d. Protection of Records: The Contractor shall be responsible for the
protection and safety of electronic record until returned to the Contracting
Officer. Any plans damaged or lost by the Contractor shall be satisfactorily
repl aced by the Contractor at his expense.

e. 50% As-Built Update: At the 50% point in construction of this Project

(as deternined by progress paynents) the Contractor will update the electronic
files of the Project plans in Mcrostation format to show as-built

conditions as above, and subnit an updated CD and one set of prints to the
Contracting Oficer for approval. The Contractor shall submit one set of
prints to the Contracting O ficer for approval. Any required corrections

will be made by the Contractor before paynment will be approved for this item
The Contractor nust use the updated electronic record or nmylar drawings to
produce required prints.

f. Prelimnary Record Drawing Submittal: At least thirty cal endar (30)

days before the anticipated date of final acceptance inspection the
Contractor shall deliver two copies of progress prints showing final as-built
conditions to the Contracting Officer for review and approval. These prints
shall correctly show all the features of the Project as it has been
constructed, adding such additional plans as nmay be necessary. They shal

be printed fromthe electronic files updated in Mcrostation format. Wthin
ten days, the Governnent will provide the Contractor one set of prints

i ndicating required corrections to the prelinmnary subnmttal. Contractor
will correct and resubmit within 5 days. Any required subsequent review and
resubm ssion periods will each be acconplished within 5 days. Upon

Gover nment approval of the prelinmnary submittal, the Contractor will prepare
final record draw ngs.

g. Record Drawi ng Submi ssion: In Mcrostation each drawi ng shall be

mar ked with the words "RECORD DRAW NG AS-BUI LT" foll owed by the nane of the
Contractor in font which will print at |least 3/16" high. Al revisions to
the original plans will be dated in the revision block. Al prints nust be
reproduced fromthe updated electronic files. A mninmmof 5 cal endar days
before the anticipated date of final acceptance inspection of the Project the
Contractor shall deliver to the Contracting O ficer:

Three (3) CD s of electronic files of Record Draw ngs.

One (1) copy of prints of Record Draw ngs.

Failure to make an acceptabl e subm ssion of Record Drawi ngs will delay the
Fi nal Acceptance Inspection for the Project and shall be cause for
wi t hhol di ng any paynent due the Contractor under this Contract..

h. Property: All paper prints and electronic files will beconme property

of the Governnment upon final approval. Approval and acceptance of the fina
record drawi ngs shall be acconplished before final payment is nmade to the
Contractor.

i. Payment: No separate paynent will be made for the as-built and

record draw ngs or updating of electronic files required under this Contract,
and all costs in connection therewith shall be considered a subsidiary
obligation of the Contractor.

8. PHYSI CAL DATA

Information and data furnished or referred to bel ow are not intended
representations or warranties but are furnished for information only. It is
expressly understood that the Governnent will not be responsible for any
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deduction, interpretation, or conclusion drawn therefrom by the Contractor
(FAR 52.236-4) (APR 1984).

a. Survey and Subsurface Investigations: The physical conditions

i ndicated on the plans and the specifications are the result of site

i nvestigations by survey and spoon sanpling. While the Governnent's

procedures for subsurface investigations may produce representative

information at their respective |locations, local variation characteristics of
the subsurface materials of this region are to be expected. Should any question
or discrepancy arise, the condition should be independently

confirmed by the Contractor.

b. Transportation Facilities: Interstate 78, Interstate 287, U S.

Route 22, and New Jersey State Route 28 are located in the vicinity of the
Project site. The Contractor shall nmake his own investigation of avail able
roads for transportation, load limts of bridges and roads, and other road
conditions affecting the transportation of materials, equipnent, supplies and
other facilities to the site. The Contractor shall also construct such
tenporary haul roads and bridges as may be necessary for the conduct of his
work with the approval of the Contracting Officer and in accordance with the
speci fications. Any such tenporary construction shall be restored to its
original condition at the conpletion of the Contract. Al costs for the use
of existing transportation facilities, for the construction of tenporary
facilities, and for nmintenance, repair, renoval and restoration shall be the
responsi bility of the Contractor

9. PAYMENT FOR MATERI ALS DELI VERED OFF- SI TE

Pursuant to the Contract Clauses in this Contract titled "Paynents Under

Fi xed-Price Construction Contracts", materials delivered to the Contractor at
| ocations other than the site of the work may be taken into consideration in
meki ng paynments if included in paynent estimates and if all the conditions of
the Contract Clauses are fulfilled. Paynent for itens delivered to |ocations
other than the work site will be limted to those materials which have been
approved, if required by the technical provisions; those materials which have
been fabricated to the point where they are identifiable to an item of work
requi red under this Contract. Such paynent will be made only after receipt of
paid or receipted invoices or invoices with cancelled check showing title to
the items in the prime Contractor and including the value of materials and

| abor incorporated into the item

10. EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE

a. Allowable cost for construction, planting, and seedi ng equi pnent in

sound wor kabl e condition owned or controlled and furni shed by a Contractor or
Subcontractor at any tier shall be based on actual cost data when the
Government can determ ne both ownership and operating costs for each piece of
equi pnent or equi pnment groups of simlar serial and series fromthe
Contractor's accounting records. When both ownership and operating costs
cannot be determined fromthe Contractor's accounting records, equipnent
costs shall be based upon the applicable provisions of EP 1110-1-8,*
"Construction Equi pment Omership and Operating Expense Schedul e," Region 1.
Wor ki ng conditions shall be considered to be average for determnining

equi pnent rates using the schedul e unless specified Oherw se by the
Contracting Oficer. For equipnent not included in the schedule, rates for
conpar abl e pi eces or equi pnent may be used or a rate nay be devel oped using
the formula provided in the schedule. For forward pricing, the schedule in
effect at the tinme of negotiations shall apply. For retrospective pricing,
the schedule in effect at the tine the work was performed shall apply.
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(* This manual can be ordered fromthe Government Printing Office by calling
Tel . No. (202) 783-3238. There is a charge for the manual.)

b. Equi pment rental costs are allowable, subject to the provisions of

FAR 31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies of paid
i nvoi ces. Rates for equipment rented from an organi zati on under common
control, |ease-purchase or sal e-l easeback arrangenents will be determ ned
usi ng the schedul e except that rental costs |eased froman organi zation under
common control that has an established practice of |easing the same or
simlar equipnment to unaffiliated | eases are allowable. Costs for major
repair and overhaul are unall owabl e.
c. When actual equi pnent costs are proposed and the total anobunt of the
pricing action is over $25,000, cost or pricing data shall be submtted on
Standard Form 1411, "Contract Pricing Proposal Cover Sheet." By submitting
cost or pricing data, the Contractor grants to the Contracting O ficer or an
authorizing representative the right to exam ne those books, records,
docunents and other supporting data that will pernmt evaluation of the
proposed equi prent costs. After price agreenment the Contractor shall certify
that the equi pnent costs or pricing data submitted are accurate, conplete and
current.

11. AVAILABILITY AND USE OF UTILITY SERVI CES (APR 1984)

The responsibility shall be upon the Contractor to provide and maintain

at his own expense adequate supply of electricity, water, and sanitary
facilities for his use for construction purposes and the use of his
construction forces and to install and maintain necessary supply connections
for sanme, but only at such locations and in such manner as nmay be approved by
the Contracting Officer. Al installations shall conply with all applicable
codes, standards and requirenents. Before final acceptance, tenporary
connections installed by the Contractor shall be renoved in a manner
satisfactory to the Contracting O ficer.

12. LAYOUT OF WORK

a. The Contractor will establish at his own expense the baseline using

t he established nonunents/and benchmarks as shown on the plans.

b. Fromthe established baselines and benchmarks, the Contractor shal
conplete the | ayout of the work and shall be responsible for all measurenents
that may be required for the execution of the work to the location and limt
mar ks prescribed in the specifications or on the plans, subject to such

nodi fications as the Contracting Oficer nmay require to neet changed
conditions or as a result of necessary nodifications to the Contract work.

C. The Contractor shall furnish, at his own expense, such stakes,

tenpl ates, platforns, equipnment, tools and naterial, and all |abor as nay be
required in laying out any part of the work fromthe baselines and bench
marks. It shall be the responsibility of the Contractor to maintain and
preserve all stakes and other marks established until authorized to renove
them and if such marks are destroyed by the Contractor, or through his
negligence prior to their authorized renoval, they shall be replaced by the

Contractor, at his own expense, if directed by the Contracting O ficer. The
Contracting Officer may require that work be suspended at any tine when

| ocation and |inmt narks established by the Contractor are not reasonably
adequate to permt checking of the work.

13. FIELD OFFI CE AND VEHI CLE
a. The Contractor shall furnish at the job site, prior to the start of
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work, a | ockable new field office and new equi prent for the use of the
Contracting Oficer, meeting the follow ng requirenents:

b. A raised wal kway with stairs conpletely enclosed fromthe weat her

with mninmumtwo doors shall connect office space consisting of multiple
trailers. Shop drawi ngs shall be submtted for approval prior to site

sel ection and construction.

c. The office shall be located inmediately adjacent to the project site
within view of the construction project.

d. The followi ng new equi pnent shall be submtted for approval:

-Office space with two (2) roons of not |ess than 800 square feet (SF), with
| ockabl e interior doors, the space (if rented in a building) shall be in new
condition. Each office shall contain at |least two (2) operable w ndows wth
screens.

-Once (1) partitioned neeting area having a mni nrum of 800 SF of open floor
ar ea.

-Three (3) office desks with |ockable drawers (60 inches x 30 inches),
| am nated top, and high-back cloth swi vel chairs.

-Three (3) Tel ephones: 3 separate tel ephones with extension and intercom
connection, a separate cordless station phone 900 MHz two (2) line (Tota
four (4) units). Telephone shall be two (2) lines with twenty (20) nunber
menori es. Phone service shall be applied in the Contractor's nane and

item zed bills paid by the Contractor. Installation and phone conpany fees
to be paid by the Contractor. The Contractor shall arrange for the tel ephone
service and instrunments as foll ows:

*Two (2) lines with four (4) instrunments, five (5) jacks, for voice
conmuni cati ons and intercom

* One (1) line dedicated for use by fax machines.

* One (1) line dedicated for use by two (2) conputer nodens.

* One (1) TCIP nodemline for the network conputer.

-One (1) two (2)-line digital tel ephone answering machine with renote
answering and access capability and voice tinme/day stanp.

-Three (3) fire-proof, four (4)-drawer, |egal size |ocakable filing cabinets.
-Two (2) shelf sets, four (4) shelves high x twelve (12) inches deep x three
(3) feet long, (attachable to wall)

-One (1) plain paper fax machine with dedicated tel ephone |Iine and an
adequate supply of paper. The Contractor shall replenish the supply of fax
paper weekly, as required by the Contracting Oficer.

-Three (3) new | BM conpati bl e personal conputer P6/ 450 Pentium |V or

equi valent with conmputer desk with printer stand, to be supplied conplete in
all respects to the Contracting O ficer within 10 days of notice to proceed,
i ncludi ng for each nachi ne:

-One of the three conputers shall be set up as a network server for the

remai ning two units. The conputer shall be set up for a scanner, plotter

and two printers, as well as the feed for digital canmera inputs by neans of a
SCSI ("SCUzzY") multi-pot card or equal

* Pentium |V processor running at 2.4 Gz Pentium IV with 3D TECHNOLOGY
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Hi gh speed cache nmenory controller with 512 KB L2 PI PELI NE BURST

Et her net Network card

One (1) 3.5" 1.44 MB diskette drives with drive controller

60 CGB hard drive with 512 MB nenory

Multi 1/0O card

Seven (7) expansion slots and two (2) USB ports

Sound card W TH SPEAKERS

Enhanced Natural (i.e., split) 101 keyboard

W ndows 2000 Prof essi onal

Six (6) outlet surge protector

TFT, digital FLAT SCREEN COLOR noniot - 18 inch equal to Conpaq Presario
P500 or better with 60MB 100MHz (AGPZ)

60MB 100 MHz (AGPZ) 3D color graphics card m m num

Hew ett- Packard Desk Jet 2000c Color Printer or equivalent printer with
ability to print 8 pages per mnute with at | east 200 sheets per input tray
* 10,000 sheets of 8-1/2 x 11 | aser type print paper

* Original WNDOWS manual and di sks installed

* Mbuse with pad

* DSL cable nodemw th Verizon |SP

-Cable DSL Router with mninmum4-port switch to create a VPN (Virtual
Privat e Networ ki ng)

* Voi ce recognition software with 95% accuracy and m crophone

* Software 95% Scan OCR Accuracy

* CD ROM (DVD 40x/ Speed) (| NTERNAL)

* CD 52x40x52 R/'W (READ/WRI TE CD) with 20 DI SKS (| NTERNAL)

-250 MB (internal) ZIP drive (or equal) which will read 250 MB ZI P di sks
* W ndows 2000, AND W NDOWS NT

* Primavera for Wndows, including all original disks and manuals or

equi val ent

* Mcrosoft Ofice Professional 2000, including MS Wrd and Excel, Power
Poi nt, and Access progranms or equivalent, able to read "Ofice" files wthout
conver si on

* Dat abase mmnager

* Anti-Virus software 2 types (2004 version)

* Conmuni cati on Sof tware

* LYNX PHOTO | MAG NG PHOTO PROCESSOR SOFTWARE AND FI LE MANAGER OR EQUAL

* AUTO CAD VER 15 or equi val ent

* Al software shall be the |atest version available, conpatible with

h

*

L R o R A S N R S S

ardware, and shall be provided with CD ROM di sks and manual s as installed
Conmput er nust be conpletely set up with DOS and the above software
operable. Setup person will give an eight-hour denonstration period to show
that all conponents are functioning properly and answer any questions the
Contracting O ficer may have ABOUT ANY PROGRAM
* ALL REQUI RED CABLES, CONNECTORS, AND W RI NG TO CREATE THE COMPUTER NETWORK
AND HARDWARE.
-DSL or Cable Mbdem Service: Business DSL or Cabl e nodem service with all
requi red equi prent (nmodens, filters, Ethernet NIC cards, etc.) shall be
provided for the entire duration of the contract. DSL service shall be 1.5
Mops downstream 384 Kbps upstream Service shall utilize Static |P addresses
for the conputer connections. Contractor shall pay all costs associated with
this service including any | SP fees. DSL or Cable Modem service shall be
a
"dedi cated' service, and this line shall not be shared with any other Users
external to the COE field office (i.e., Contractors Field Ofice Trailer and
USACE Field O fice Trailer shall not utilize the same DSL or Cable Mdem | ine
via an Ethernet Switch/Hub). Al field office conputers shall be connected
to the DSL or Cable Modem Service, and contractor shall provide and install
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all required equi pnent (Switch/Hub, Ethernet NI C Cards, nodens, etc.).

The foll owi ng new equi pnrent shall also be provided:

-One (1) 19" Color TV with basic cable service with the Wather Channe
avail abl e.

-Wall TV/ VCR swivel nount with outlet surge protector

-One (1) Digital Canmera KODAK DC22 (OR EQUAL) 028 to 105 zZOOM COWPACT W TH
PROPRI ETY SOFTWARE ESTABLI SHED TO BE LEGAL COURT DOCUMENTS with case, spare
battery and menory card, conputer interface and program and desk charger
-One (1) Video Cassette Recorder (VCR) VHS Format Record/Play ability.

-One (1) digital Video Canera, with TFT or LCD screen including conmputer
interface, software, spare battery and nenory card, case and charger

-One (1) HP Design Jet 500 Color Plotter or equivalent connected to both
conputers via printer switching termnals with STAND AND ROLL PAPER FEED W TH
TEN (10) ROLLS size E paper

-One (1) HP Color Laserjet Printer, or equal

-One (1) Optical scanner-legal size page 9600 DPI Enhanced with optica
character reader and OVMNI PAGE PRO software USB port interface with driver
card TWAIN driver.

-Three (3) office conference tables, 2-1/2 feet by 8 feet with lam nated top
oval configuration.

-Eight (8) straight high-back office chairs with wheels.

-One (1) bulletin board, 3 feet by 5 feet.

-Four (4) wastebaskets with supply of bags.

-One (1) vertical filing plan rack for twelve (12) sets of E size plans.
-One (1) drafting table FOR E size drawi ngs and chair.

-Three (3) office tables, 3 feet by 8 feet with |am nated top

-One (1) heavy duty, digital dry process photocopying machine, with auto
docunent feeder, sorter, collator, enlarging/reduction capability, 8.5 x 11
one (1) 8.5 x 14 and one (1) 11 x 17 paper trays and an adequate supply of
copy paper and printing supplies. The supply of copy paper shall be
repl eni shed by the Contractor regularly, as required by the Contracting

O ficer.

-Two (2) coat racks.

-One (1) paper towel dispenser with towels.

-One (1) paper cup dispenser with cups.

-One (1) water cool er/ heater

-Toilet facilities as specified.

-One (1) steel |ocking storage cabinet.

-All structures installed under this paragraph FIELD OFFI CE shall be provided
with, as a mnimum the follow ng services:

* Lighting. Electric light, non-glare types lunmnaries to provide a m ninmm
illumnation | evel of 50-foot candl es at desk height |eve

* Heating and Cooling. Adequate equipnent to maintain an anbient air
tenperature of 70 degrees F 3 degrees

* W ndow bl i nds

* Potabl e bottled water

* Fire Extinguisher. Non toxic, dry chenmical, fire extinguisher neeting
Underwriters Laboratories, Inc. approval for Class A Class B, and Class C
fires with a mnimumrating of 10A; 20B; 10C

* Toilet. Two separate encl osed roons power ventil ated, heated and
conplying with applicable sanitary codes including hot and cold running water
and flush type toilet
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* Radi o communi cati on equi pnent including base station and two (2) portable
units on the Contractor's frequency, all with desk chargers. If Contractor's
frequency is not VHF, then provide, in addition to the Contractor's frequency
equi pment, a VHF Base Station and FOUR (4) hand-held VHF radios with desk
chargers simlar to ICOM|C- M25 (Base Station) and | C- M5 Hand Hel d

* 24-Hour electronic security alarmsystemwth direct feed to |ocal police
depart nment

-Janitorial services on a daily basis including, but not Iimted to,

sweepi ng, enptying baskets. Weekly nopping, dusting all surfaces, servicing
of toilets and washi ng and waxi ng of floors, cleaning all w ndows (inside and
out) and re-supply of paper goods and soap

-Sufficient supply of electrical outlets neeting NEC code for residentia
construction.

e. The Contractor shall be responsible for the nonthly utility and
t el ephone paynent and installation cost of the above service and equi prment.
f. The Contractor shall also supply a vehicle to the Area Engi neer

Staff for thier own use. This vehicle shall be a utility vehicle type
Si x- passenger pick-up truck, with 4-wheel drive. Miintenance of the vehicle
shall be the Contractor's responsibility.

g. No separate paynent will be made for providing the above
acconondations and all costs in connection therewith will be considered the
obligation of the Contractor. The field office and facilities shall be
renoved front he project site at the original contract conpletion date or the
extended contract conpletion date, as directed by the Contracting O ficer.
No payment shall be made for Mobilization until the field office is conplete
and accept ed.
Conmput er Security Requirenents:

The Contractor will agree to accept responsibilities and conply with
procedures indicated below in connection with the furnishing of
Contractor-owned conmputers for use by Government personnel in accordance with
contract requirenents.

a. The conputers must be dedi cated exclusively for Governnment use.
Contractor will not use any conputer it supplies which is designated for use
by the Governnent. Contractor will assure that the Central Processing Unit
(CPU) is electronically isolated fromthe Contractor's and not
i nter-connected via Local Area Network (LAN).

b. Normal access to the conmputer shall be restricted to Governnent
personnel. The Contractor shall supply a separate | ockable trailer where the
conputers are to be set up. The Contractor nust inmediately notify

Gover nment personnel when enmergency access to the trailer was exercised by
non- Cover nnent individuals, and what the circunmstances were.

c. If the CPU hard drive fails, the Government will furnish an

equi val ent hard drive to the owner of the computer, and the old hard drive
will b returned to the Governnent. The Contractor shall not remove any hard
drive nor proceed with any repair of the conputer unless an authorized
Gover nnment enpl oyee wi tnesses and approves of the repair

d. At the time of return of the conputer, the Contractor will allowthe
Government to first rempve all information fromthe hard drive

e. The Contractor agrees to provide a witten certification signed by

an aut horized officer of the conpany agreeing to the above policy.

14. BULLETI N BOARD
I medi atel y upon begi nning of work under this Contract, the Contractor
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shall provide at the job site a weatherproof glass-covered bulletin board for
di splaying the fair enpl oynent poster, wage rates, and safety bulletins and
posters. Emergency tel ephone nunmbers and reporting instructions for

anbul ance, physician, hospital, fire and police shall be posted. The
bulletin board shall be located in a conspicuous place easily accessible to
all and | egible copies of the aforenmenti oned data shall be displayed unti
wor k under the Contract is conpleted. No direct paynent will be made for the
bul l etin board.

15. QUANTI TY SURVEYS (APR 1984)

a. Quantity surveys shall be conducted, and the data derived

fromthese surveys shall be used in conputing the quantities of work
performed and the actual construction conpleted and in place.

b. The Contractor shall conduct the original and final surveys and

surveys for any periods for which progress paynents are requested. All these
surveys shall be conducted under the direction of the Contracting Oficer,
unl ess the Contracting O ficer waives this requirement in a specific instance.
The Governnent shall make such conputations as are necessary to

determ ne the quantities of work performed or finally in place. The
Contractor shall make the conputations based on the surveys for any periods
for which progress paynents are requested.

c. Pronptly upon conmpleting a survey, the Contractor shall furnish the
originals of all field notes and all other records relating to the survey or
to the layout of the work to the Contracting O ficer, who shall use them as
necessary to determ ne the amunt of progress paynents. The Contractor shal
retain copies of all such material furnished to the Contracting Oficer.
(FAR 52. 236- 16)

16. SUPERI NTENDENCE OF SUBCONTRACTORS (JAN 1965)

a. The Contractor shall be required to furnish the following, in

addition to the superintendence required by the Contract Cl ause titled,

" SUPERI NTENDENCE BY THE CONTRACTOR'

(1) If nore than 50% and | ess than 70% of the value of the Contract

work is subcontracted, one superintendent shall be provided at the site and
on the Contractor's payroll to be responsible for coordinating, directing,

i nspecting and expediting the subcontract work

(2) If 70% or nore of the value of the work is subcontracted, the

Contractor shall be required to furnish two such superintendents to be
responsi ble for coordinating, directing, inspecting and expediting the
subcontract work.

b. If the Contracting Officer, at any tine after 50% of the

subcontracted work has been conpleted, finds that satisfactory progress is
bei ng made, he nay waive all or part of the above requirenent for additiona
superi ntendence subject to the right of the Contracting Officer to reinstate
such requirenent if at any tinme during the progress of the remai ni ng work he
finds that satisfactory progress is not being made. (DoD FAR Suppl enent
52.236- 7008)

17. SCHEDULI NG AND DETERM NATI ON OF PROGRESS

Pursuant to the Contract Clause, SCHEDULES FOR CONSTRUCTI ON CONTRACTS,

the Contractor shall prepare and submit for approval a practicable project
schedul e. The type of schedule and detailed requirenments as well as tining
of this submittal shall be as specified in specification section "PROJECT
SCHEDULE" .

This schedule will be the nmedium through which the tineliness of the
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Contractor's construction effort is appraised. Wien changes are authorized
that result in Contract tinme extensions, Contractor shall submt a nodified
schedul e for approval by the Contracting Oficer.

The terms of Contract Cl ause, SCHEDULES FOR CONSTRUCTI ON CONTRACTS, with
reference to overtine, extra shifts, etc., may be invoked when the Contractor
fails to start or conplete work features or portions of sane by the tine
i ndicated by the nil estone dates on the approved project schedule, or when it
is apparent to the Contracting O ficer fromthe Contractor's actual progress
that these dates will not be net.

Nei ther on the project schedule as originally submtted nor on any

updat ed periodic schedul es which the Contractor is required to prepare and
submt, shall the actual progress to be entered include or reflect any
mat eri al s whi ch even though on the Project Site, are not yet installed or

i ncorporated in the work. For paynent purposes only, an allowance will be
made by the Contracting Oficer of up to 100 percent of the invoiced cost of
mat eri al s or equi pnment delivered to the Project Site but not incorporated
into the construction, pursuant to Contract Cl auses, PAYMENT UNDER FI XED-
PRI CE CONSTRUCTI ON CONTRACTS. The nmaki ng of such an all owance will be
contingent upon a determ nation by the Contracting O ficer that the
Contractor's conpliance with the quality control requirenents of the Contract
is more than satisfactory.

18. PROCEDURES FOR SUBM SSI ON AND PAYMENT OF ALL CONTRACT PAYMENTS

In addition to the requirenents contained in the Contract Cl ause

entitled "PAYMENTS UNDER FI XED- PRI CE CONSTRUCTI ON CONTRACTS" and to i npl enent
the requirements of the Pronpt Payment Act Amendrments of 1988, P.L. 100-496,
the followi ng shall apply to all payments nmade under this Contract:

a. At the time of subm ssion of the progress chart, the Contractor
shall submt for approval by the Contracting O ficer or his authorized
representative a breakdown of the Contract work which shall be to the degree
of detail required by the Contracting Oficer or his representative to effect
reasonabl e progress paynents. The Contracting O ficer or his representative
shall review this breakdown within 30 cal endar days after receipt and either
advise the Contractor that it is approved or disapproved, and if disapproved
t he reasons for disapproval. Only after the breakdown is approved shall any
payment invoice be accepted fromthe Contractor and any paynment nmade to him
The Contracting O ficer can determine if it is in the best interest of the
Governnent to make paynent without an approved breakdown, however, in no case
shall nore than 10% of the Contract anount be paid unless the breakdown is
approved.

b. The Contractor shall submt his request for paynent by
submi ssion of a proper invoice to the office or Person(s) designated in
subpar agraph (c). For purposes of paynent a "proper invoice" is defined as
the foll ow ng:
(1) An estimate of the work conpleted in accordance with the
approved breakdown indicating the percentage of work of each item and the
associ ated costs.
(2) A properly conmpleted Eng Form 93 and 93a (where required).
(3) Al contractual submissions indicated el sewhere in this Contract
to be submitted with paynment, such as updated progress schedul es, updated
submttal registers, etc.
(4) The following certification executed by a responsible officia
of the organization authorized to bind the firm A "responsible official”
woul d be either a corporate officer, partner or owner, in the case of a sole
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proprietorship
| hereby certify, to the best of ny knowl edge and belief, that -

(a) The anpunts requested are only for performance

in accordance with the specifications, terns and

conditions of the Contract;

(b) Paynents to Subcontractors and suppliers have

been made from previ ous paynments received under the Contract and tinely
payments will be nade fromthe proceeds of the payment covered by this
certification, in accordance with Subcontract requirenents and the

requi renments of chapter 39 of Title 31, United States Code; and

(c) This request for progress paynents does not

i nclude any anounts which the prinme Contractor intends to withhold or retain
froma Subcontractor or supplier in accordance with the terns and conditions
of the Subcontract.

(d) Al required prinme and Subcontractor payrolls

have been subnitted.

( Nane)

(Title)

( Dat e)

c. The Government shall designate the office or person(s) who shal
first receive the invoice subm ssions and the Contractor shall be so notified
at the preconstruction conference. In addition to the designated Project

Engi neer, the Contractor shall at the sane time subnmit one copy of the
detai |l ed breakdown and the Eng Form 93 and 93a Formto the Area Engi neer

d. The Governnment representative shall return any request for paynent
which is deenmed defective within 7 days of receipt and shall specify the
defects. If the defect concerns a disagreenment as to the amunt of work
performed and/or the amount of the paynent being subnmitted, the Governnent
and the Contractor's representative should neet to resolve the differences
and reach agreenment. Upon agreenent, the Contractor shall subnmt a new
breakdown and Eng Form 93 (and 93a) and any other subm ssions requiring
correction. These will be incorporated with the previous submttal and wll
then constitute a proper invoice.

e. |If agreenment cannot be reached, the Governnent shall deternine the

proper ampunt per Contract C ause, PAYMENTS UNDER FI XED- PRI CE CONSTRUCTI ON
CONTRACTS and process the paynent accordingly. In this event, a "proper

i nvoi ce" for Pronpt Paynment Act purposes will not have been subnitted to the
Gover nment .
f. The Government shall pay the Contractor in accordance
with the following tine frames:

(1) Progress Paynents - Fromthe date a "proper invoice" is received,

in accordance with subparagraphs b and d of this clause, the Governnent will
i ssue a check within 14 cal endar days.

(2) Reduction in Retainage Paynent. If during the course of the

contract, a reduction in retainage paynent is required, the Governnent shal

i ssue a check within 30 cal endar days after the approval of the release to
the Contractor by the Contracting O ficer or his authorized representative.
(3) Final Paynment. A final paynent request shall not be considered
valid until the Contractor has fulfilled all Contract requirements including
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all administrative itens, payrolls, warranties, etc. and has subnmtted a
rel ease of clains. When the Contractor has fulfilled all Contract

requi renments and a "proper invoice" has been subnmtted, the Governnment shall
i ssue a check within 30 days fromthe date of acceptance of the Project by
the Contracting O ficer.

19. SUBM SSI ON OF CLAI Ms

The following shall be submitted to the Contracting O ficer at the
foll owi ng address: U.S. Army Corps of Engineers, New York District, 26
Federal Pl aza, New York, New York 10278-0090:

a. clains referencing or nentioning the Contracting Disputes Act of 1978

b. requests for a witten decision by the Contracting Oficer

c. clains certified in accordance with the Contract Disputes Act of 1978
No ot her Governnent representative is authorized to accept such

requests. A copy shall also be provided to the Authorized Representative of
the Contracting O ficer.

The Contractor shall also provide the Contracting Officer with a copy

of any requests for additional tine, noney or interpretation of Contract
requi rements which were provided to the Authorized Representative of the
Contracting O ficer and which have not been resolved after 90 days.

20. PROGRESS PAYMENTS

Progress Paynents nmade pursuant to the PAYMENTS TO CONTRACTOR cl ause

for any itemof work in the bid schedule shall be based on the Contract unit
price or lunp sum anount set forth in the bid schedule for that item of work.

If the anpunt of the unit price or lunp sumbid for any itemof work is in
excess of 125% of the Covernnent estimate for such item the Contracting

O ficer may require the Contractor to produce cost data to justify the price
of the bid item Failure to justify the bid itemprice to the satisfaction

of the Contracting Oficer may result in paynent of an ampunt equal to 125%
of the Governnment estimate for such bid itemupon conpletion of work on the
item and paynent of the remainder of the bid itemprice upon final acceptance
of all Contract work.

21. PERFORMANCE EVALUATI ON OF CONTRACTOR (1985 JAN HQ USACE)

As a mininmum the Contractor's performance will be eval uated upon final
acceptance of the work. However, interim evaluation nmay be prepared at any
time during Contract performance when deternined to be in the best interest
of the Government.

The format for the evaluation will be SF 1421, and the Contractor will

be rated either outstanding, satisfactory, or unsatisfactory in the areas of
Contractor Quality Control, Tinely Performance, Effectiveness of Managenent,
Conpl i ance with Labor Standards, and Conpliance with Safety Standards. The
Contractor will be advised of any unsatisfactory rating, either in an

i ndi vidual elenment or in the overall rating, prior to conpleting the

eval uation, and all Contractor comments will be nmade a part of the official
record. Performance Eval uation Reports will be available to all DoD
Contracting Oficers for their future use in determ ning Contractor
responsibility, in conpliance with DFARS 36.201(c)(1).

22. SAFETY AND HEALTH REQUI REMENTS MANUAL

The Contractor shall conply with all pertinent provisions of the |atest
edition of the U S. Arny Corps of Engineers Safety and Health Requirenents

DOCUMENT 00800 Page 14



Fi nderne Wetl and Project - 100% Fi na

Manual , EM 385- 1-1, in effect on the date of the solicitation. The | atest
edition, as referenced in the Accident Prevention Clause of the CONTRACT
CLAUSES, is dated 3 Novenber 2003. Changes of EM 385-1-1 are avail able at
http://ww. hg. usace.arny.m | (at the HQ honepage, select Safety and
Occupational Health). The Contractor shall be responsible for conplying with
the current edition and all changes posted on the web as of the effective
date of this solicitation.

As di scussed in Section 01525 SAFETY AND OCCUPATI ONAL HEALTH

REQUI REMENTS, before conmmencing the work, the Contractor shall - (1) Submit a
witten proposal for inplenenting the Accident Prevention Plan; and (2) Meet
with representatives of the Contracting Oficer to discuss and devel op a

mut ual understanding relative to adm nistration of the overall safety program

23. AUTHORI ZED CONSTRUCTI ON AREA AND TRESPASSI NG

The Contractor shall not inflict damage upon | and and properties

outside the authorized construction areas by unwarranted entry upon, passage
t hrough, danmege to, or disposal of, material on such |and or property. The
Contractor may make a separate agreement with any other party, regarding the
use of, or right to, land or facilities outside the Project Site. If such an
agreement is made, it shall be in witing and a copy shall be furnished the
Contracting O ficer. The Contractor shall hold and save the Government, its
officers, and agents free fromliability of any nature or kind arising from
any trespassing or damage occasi oned by his operations.

24. DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shal

be as set forth in the article of the Contract clause entitled "PERM TS AND
RESPONSI BI LI TI ES". However, if in the judgnent of the Contracting O ficer,
any part of the permanent work perfornmed by the Contractor is damaged by

fl ood, earthquake, hurricane, severe coastal storm or tornado, for which
damage is not due to the failure of the Contractor to take reasonable
precautions or to exercise sound engi neering and construction practices in
the conduct of the work, the Contractor will nmake the repairs as ordered by
the Contracting O ficer and full conpensation for such repairs will be nade
at the applicable Contract unit or lunmp-sumprices as fixed and established
in the Contract. If, in the opinion of the Contracting Oficer, there are no
Contract unit or lunmp sum prices applicable to any part of such work, an
equi tabl e adj ustnent, pursuant to Contract Clause entitled CHANGES, wll be
made as full conpensation for the repairs of that part of the permanent work
for which there are not applicable Contract unit or |unp-sum prices. Except
as herein provided, damage to all work, utilities, materials, equipnment,

i ncludi ng tenporary construction and utilities, and plant and seed naterials,

pavenents, and other property along the routes used by the Contractor's
vehicles, shall be repaired to the satisfaction of the Contracting Oficer,
Bri dgewat er Townshi p, Sonerset County the State of New Jersey and the
utilities companies, at the Contractor's expense regardl ess of the cause of
such damage.

25. ENVI RONMENTAL LI TI GATI ON (1974 NOV) (COCE)

a. If the performance of all or any part of the work is suspended,

del ayed, or interrupted due to an order of a court of conpetent jurisdiction
as a result of environnental litigation, as defined below the Contracting
O ficer, at the request of the Contractor, shall determ ne whether the order
is due in any part to the acts or omi ssions of the Contractor or a
Subcontractor at any tier not required by the terns of this Contract. If it
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is determined that the order is not due in any part to acts or om ssions of
the Contractor or a Subcontractor at any tier other than as required by the
terms of this Contract, such suspension, delay, or interruption shall be
considered as if ordered by the Contracting O ficer in the adm nistration of
this Contract under the terns of the "Suspension of Wrk" clause of this C
ontract. The period of such suspension, delay or interruption shall be

consi dered unreasonabl e, and an adjustment shall be made for any increase in
the cost of perfornmance of this Contract (excluding profit) as provided in
that cl ause, subject to all the provisions thereof.

b. The term"environnmental litigation", as used herein, means a | awsuit
alleging that the work will have an adverse effect on the environnent or that
t he Government has not duly considered, either substantively or procedurally,
the effect of the work on the environment. (ECI 7-671.10)

26. LABOR- ADDI TI ONAL REQUI REMENTS

Fringe benefits statenent: The nmethod of paynent of applicable fringe
benefits will be indicated on DD Form 879, Statenment of Conpliance, and
attached to each weekly payroll

27. ACCESS AREA

Areas designated on the plans as "Wrk Site Access Road" shall be used

by the Contractor solely for the purpose of access to and fromthe "
Approximate Project Limts". The Contractor shall arrange his use of these
access areas so as to mninze interference with the property owners' (or
user's) access or nornal use.

28. TI ME EXTENSI ONS ( APR 1984)

a. Notwithstandi ng any other provisions of this Contract, it is

nmutual Iy understood that the tine extensions for changes in the work wll
depend upon the extent, if any, by which the changes cause delay in the
conpl etion of the various elenents of construction. The change order
granting the time extension nay provide that the Contract conpletion date
will be extended only for those specific elenents so delayed and that the
remai ni ng Contract conpletion dates for all other portions of the work will
not be altered and nay further provide for an equitabl e readjustnent of

i qui dated damages under the new conpletion schedule. (FAR 52.211-13)

b. Time Extensions for Unusually Severe Wat her

(1) This provision specifies the procedure for determnination of

ti me extensions for unusually severe weather in accordance with the Contract
clause entitled "Default: (Fixed Price Construction)". In order for the
Contracting Oficer to award a tinme extension under this clause, the
foll owi ng conditions nust be satisfied:

a. The weat her experienced at the Project Site during the C

ontract period must be found to be unusually severe, that is, nobre severe
than the adverse weat her anticipated for the Project |ocation during any
gi ven nont h.

b. The unusually severe weat her nust actually cause a del ay

to the completion of the Project. The delay nust be beyond the control and
wi thout the fault or negligence of the Contractor.

(2) The follow ng schedule of nonthly anticipated adverse weat her

del ays is based on National Cceanic and Atnospheric Adm nistration (NOAA) or
simlar data for the Project location and will constitute the baseline for
nmont hly weat her tinme eval uations. The Contractor's progress schedul e nust
reflect these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DELAY

WORK DAYS BASED ON (5) DAY WORK WEEK
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(3) Upon acknowl edgnent of the Notice to Proceed (NTP) and

continuing throughout the Contract, the Contractor will record on the daily
CQC report, the occurrence of adverse weather and resultant inpact to
normal |y schedul ed work. Actual adverse weather del ay days nust prevent work
on critical activities for 50 percent or nore of the Contractor's schedul ed
wor k day. The number of actual adverse weather delay days shall include days
i npacted by actual adverse weather (even if adverse weather occurred in

previ ous nonth), be cal cul ated chronologically fromthe first to the |ast day
of each nmonth, and be recorded as full days. If the nunber of actual adverse
weat her del ay days exceeds the nunber of days anticipated in paragraph 2,
above, the Contracting Officer will convert any qualifying delays to cal endar
days, giving full consideration for equivalent fair weather work days, and

i ssue a nodification in accordance with the Contract clause entitled "Default
(Fi xed Price Construction)".

29. VEH CULAR AND OTHER TRAFFI C CONTROL

The Contractor shall be required to provide and maintain barriers,

flagnmen and war ni ng devices during construction and haul i ng operations which
may interfere with vehicular and other traffic. The Contractor shall also be
required to effect necessary traffic control as required by the appropriate
agencies. All safety precautions shall be subject to the approval of the
Contracting O ficer.

30. STORAGE AREAS

The Contractor may store his required materials and equi pment within the
"stagi ng area" or anywhere else within the "Approxi mate Project Limts" as
shown on the plans. No storage will be all owed outside the designated
limts. The Contractor nmay make his own arrangements with parties or
agenci es involved for storage areas outside the designated linmts. Al
storage will be subject to applicable local, state and federal |aws.

31. VERI FI CATI ON OF SMALL BUSI NESS UTI LI ZATI ON

a. This clause is applicable to small business concerns whose contracts
exceed $1, 000, 000.

b. I'n accordance with the clause at FAR 52.219-8, entitled UTILIZATI ON

OF SMALL BUSI NESS CONCERNS AND SMALL DI SADVANTAGED BUSI NESS CONCERNS, in
effect on the date of this Contract, the Contracting O ficer may survey the
extent of small and snml!| di sadvantaged busi ness utilization under this C
ontract. The Contractor may be required to report to the Contracting Oficer
statistical data on the nunber and dollars amunts of subcontracting awards
with small businesses and snall di sadvant aged busi nesses.

c. As appropriate, the Contracting O ficer may require one or nore
followup reports to the initial report.

d. The Contractor agrees to insert this clause in any Subcontract that

may exceed $1, 000, 000, including this subparagraph (d).

32. PRECONSTRUCTI ON CONFERENCE

a. A pre-construction conference will be arranged by the Contracting

O ficer, or his Representative, after award of Contract and before
conmencement of work. The Contracting Officer's representative will notify
the Contractor of the tinme and date set for the neeting. At this conference
the Contractor will be oriented with respect to Governnent procedures and
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line of authority, contractual, adnministrative, and construction matters.
Additionally, a schedule of required submttals will be discussed.

b. The Contractor shall bring to this conference the following itens in
either conpleted or draft form

-The Contractor's order of work

-Accident Prevention Plan. (See Accident Prevention Clause in Section
00700 Contract Cl auses and paragraph 25.

-Quality Control Plan. (See Section 01451A QUALI TY CONTROL)

-Letter appointing Superintendent.

-Li st of Subcontractors, if any.

33. COORDI NATI ON CONFERENCES

Rout i ne coordi nati on conferences will be scheduled by the Contracting

O ficer throughout the life of this Contract. Coordination conferences wl |
be held to discuss Contract adm nistration, Contractor quality control,

phasi ng, scheduling, and other aspects relating to this construction. The
Governnment and the Contractor will be represented at each of these neetings.
Simlar informati on concerning replacenent personnel shall be forwarded to
the Contracting O ficer, should any replacenent be required at any tine
during the life of this Contract. Coordination conferences will be schedul ed
to occur on a weekly basis.

34. CONTRACTOR WORKI NG HOURS

Unl ess specifically authorized by the Contracting O ficer, Contract work
shall be restricted to the hours of 7:00 AM to 6:00 P.M, Mndays through
Saturdays. No work will be pernmitted on Sundays and federal and state |ega
hol i days. The Contractor shall conply with paragraph 01.c.04 of EM 385-1-1
the U.S. Army Corps of Engineers Safety and Health Requirenents Manual, in
effect on the date of this solicitation

35. PARTNERSHI P | MPLEMENTATI ON PLAN

To nore effectively acconplish this Contract, the Governnent proposes to
forma partnership with the Contractor. This partnership would draw on the
strengths of each organization in an effort to achieve a quality product

wi t hi n budget and on schedule. This partnership would be bilateral in
make-up and participation would be required. The Contractor shall retain

the services of a facilitator with experience as a Partnering Consultant.
The facilitator satisfactory to both parties shall be hired who woul d be
responsi ble to arrange for an offsite |ocation, provide all workshop
materials, and conpile and distribute a conpleted partnering agreenment to al
participants within 30 days of the partnering session. Conference site

| ocation will be coordinated with the Contracting O ficer for approval.
Contractor should plan for the attendance of approximtely 10-12 i ndividuals
fromthe Governnment, 5-7 representatives from Sonerset County, 2-4
representatives fromthe Green Brook Flood Control Comn ssion, 5-7

i ndi viduals fromthe State of New Jersey, in addition to the Contractor's and
Subcontractor's personnel. All costs associated with partnership

i mpl enentation will be borne by the Contractor. It is anticipated that the
initial partnership conference will require the facilitator and a conference
site. After the initial nmeeting, nonthly partnership neetings will be hosted

by the Contractor at the Project site.

36. GOVERNVMENT RESI DENT MANAGEMENT SYSTEM

The Governnent will utilize an in-house Contract administration program
entitled "Resident Manage System' (RMS). The Contractor shall utilize a
Gover nment furni shed CQC Programr ng Modul e. See Section 01312A QUALITY
CONTROL SYSTEM (QCS) for requirenents.
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37. CONSTRUCTI ON PRQIECT SI GNS AND PUBLI C SAFETY SI GN

The Contractor shall construct three signs, one for Project

i dentification, one to show on-the-job safety performance, and one public
safety sign. Sanple sign draw ngs together with nounting and fabrication
details are provided at the end of this section. The signs shall be erected
within 15 cal endar days after the date of Notice to Proceed. The Project
identification and safety performance signs are to be displayed side by side
and mounted for reading by passing viewers. The public safety sign shall be
the sane size as the project signs.

Exact pl acenent location will be designated by the Contracting O ficer.
Panel s are fabricated using HDO (Hi gh Density Overlay) plywood with

di mensi onal | unber uprights and bracing. The sign faces are non-reflecting
vinyl. Al legends are to be die-cut or conputer-cut in the sizes and
type-faces specified and applied to the white panel background follow ng the
graphic formats shown on the attached sheets. The Communi cati ons Red pane

on the left side of the construction project sign with Corps signature
(reverse version) is screen printed onto the white background.

The Contractor shall maintain the signs in good condition throughout the
construction period. No separate paynent will be nmade for erecting and

mai ntai ning the signs and all costs in connection therewith will be

consi dered the obligation of the Contractor. Upon conpletion of the Project,
the Contractor shall renmove the signs fromthe Project Site.

38. | NSURANCE PROCURED BY CONTRACTOR
a. The Contractor shall procure and maintain during the entire period
of this performance under this contract the attached insurance policies:

(1) Commercial General Liability Insurance in limts of not |ess than Five
MIllion Dollars ($5,000,000) conbined single Iimt per occurrence

for bodily injury, death, personal injury and property damage, including but
not limted to coverage for Broad Form Property Damage. Such coverage shal
not contain any environnental exclusion clause and there shall be no
exclusions for property danage arising out of explosion, collapse or

under ground property damage hazards and no exclusion for waterfront
activities.

(2) The policies described above shall be endorsed (i) to include The New
Jersey Department of Environmental Protection and Sonerset County as
additional insured and (ii) to provide that notice of an occurrence to the

i nsurance conpany from any insured shall serve as notice fromall insured.
(3) Conprehensive Autonobile Liability Insurance in limts of not
less than five nmillion dollars conbined single limt per occurrence for

bodily injury, death, and property danmage covering all owned, non-owned and
hired vehicles in connection with the work to be perforned in connection with
this permt.

(4) Certificates of Insurance evidencing the issuance of all insurance

requi red hereby, and guaranteeing at least thirty (30) days prior notice to
the Governnent of cancellation or non-renewal, shall be delivered to The New
Jersey Departnent of Environmental Protection and Sonerset County, prior to
entry of the Governnent's contractors upon the project area, or, in the case
of new or renewal policies replacing any policies expiring during the period,
no later than thirty (30) days before the expiration dates of such expiring
polici es.

b. Prior to the comrencenment of work hereunder, the Contractor shall furnish
to the Contracting Oficer a certificate or statement of the above required

i nsurance. The policies evidencing required insurance shall contain an
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endorsenent to the effect that cancellation or any material change in the
policies adversely affecting the interests of the Government in such

i nsurance shall not be effective for such a period as may be prescribed by
the laws of the State in which this contract is to be perfornmed and in no
event less than thirty (30) days after witten notice thereof to the
Contracting O ficer.

c. The Contractor agrees to insert the substances of this clause, including
paragraph c., in all subcontracts hereunder

39. LABOR SURPLUS AREA EXPENDI TURE REQUI REMENTS (JUL 1978)

a. The site of the construction work is located in an area determ ned

by the Secretary of Labor to be a Labor Surplus Area. Accordingly the
Contractor hereby agrees to performa substantial portion of the Contract
work in this or in any other |abor surplus area. "Substantial portion" neans
the aggregate costs that will be incurred by the Contractor and his
first-tier Subcontractors and suppliers, on account of manufacturing,
production or services perfornmed in this or any |abor surplus area, and the
costs that will be incurred by second-tier and |ower-tier Subcontractors on
the construction site will exceed fifty percent (50% of the price of this
Contract.

b. Upon request, the Contractor shall furnish to the Contracting
Officer data to substantiate that this obligation is satisfied.
c. The Contracting O ficer will furnish upon request a |list of Labor
Sur pl us Areas.

40. CONTI NUI NG CONTRACT (1985 OCT CCE) :

a. This is a continuing Contract, as authorized by Section 10 of the

Ri ver and Harbor Act of September 22, 1922 (33 U.S. Code 621). The paynent
of some portion of the Contract price is dependent upon reservation of funds
fromfuture appropriations. The responsibilities of the Governnent are
limted by this clause notw thstandi ng any contrary provision of the "Paynent
to the Contractor" clause or any other clause of this Contract.

b. (1) The sum of $250, 000 has been reserved for this Contract and is

avail abl e for paynments to the Contractor during the current fiscal year. It
is expected that Congress will make appropriations for future fiscal years
from whi ch additional funds will be reserved for this Contract.

(2) Failure to make paynments in excess of the anount currently

reserved, or that may be reserved fromtinme to tine, shall not entitle the
Contractor to a price adjustnent under the terns of this Contract except as
specifically provided in paragraphs (d) and (e) below. No such failure shal
constitute a breach of this Contract, except that this provision shall not
bar a breach-of-contract action if an amount finally deternmined to be due as
a termination allowance renmains unpaid for one year due solely to a failure
to reserve sufficient funds therefor

c. (1) The Governnent may at any time reserve additional funds for

payments under the Contract if there are funds avail able for such purpose.
The Contracting O ficer will pronptly notify the Contractor in witing of any
additional funds reserved for the Contract.

(2) If earnings will be such that funds reserved for the Contract
wi |l be exhausted before the end of the fiscal year, the Contractor shal
give witten notice to the Contracting O ficer of the estimted date of
exhaustion and the anobunt of additional funds which will be needed to neet
paynments due or to beconme due under the Contract during the fiscal year
This notice shall be given not |less than 45 nor nore than 60 days prior to
the esti mted date of exhaustion
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d. (1) No payments will be made after exhaustion of funds except to

the extent that additional funds are reserved for the Contract. The

Contractor shall be entitled to sinple interest on any paynent that the
Contracting O ficer determ nes was actually earned under the terns of the C
ontract and woul d have been nade except for exhaustion of funds. I|nterest

shall be conputed fromthe tinme such paynent woul d ot herwi se have been nade
until actually or constructively made, and shall be at the rate established

by the Secretary of the Treasury pursuant to Policy Law 92-41, 85 STAT 97,

for the Renegotiation Board, as in effect on the first day of the delay in such
payment .

(2) Any suspension, delay, or interruption of work arising from

exhaustion or anticipated exhaustion of funds shall not constitute a breach
of this Contract and shall not entitle the Contractor to any price adjustnent
under the "Suspension of Wrk" clause or in any other manner under this C
ontract.

(3) An equitable adjustnment in performance tine shall be nade for

any increase in the tine required for performance of any part of the work
arising from exhaustion of funds or the reasonable anticipation of exhaustion
of funds.

e. If, upon expiration of sixty (60) days after the beginning of the
fiscal year follow ng an exhaustion of funds, the Governnent has failed to
reserve sufficient additional funds to cover paynents otherw se due, the
Contractor, by witten notice delivered to the Contracting O ficer at anytine
before such additional funds are reserved, may elect to treat his right to
proceed with the work as having been term nated. Such termnination shall be
considered a termination for the conveni ence of the Governnent.
f. If at any tinme it becomes apparent that funds reserved for any
fiscal year are in excess of the funds required to neet all paynments due or
to become due the Contractor because of work perfornmed and to be perfornmed
under the Contract during the fiscal year, the Governnment reserves the right,
after notice to the Contractor, to reduce said reservation by the amount of
such excess.

41. ADDI TI ONAL CONTRACTOR REQUI REMENTS

The Contractor shall enploy a supervisor (Wetland Environnmental Specialist),
for QA QC purposes, with a background in plant and soils sciences who has
provi ded construction oversight for a mninum of three wetland
restoration/creation projects that are greater than or equal to 5 acres in
size, with the follow ng conplexities: stream crossings, highly organic
soils, and herbivory predator issues.

42. NURSERI ES
The foll owi ng or equival ent nurseries may be used for ordering
Pl ant stock:

a. Pinelands Nursery and Supply, Col unbus, New Jersey

(800) 667-2729

b. G eenbelt Native Plant Center, Staten |sland, New York

(718) 667-2165

c. WIld Earth Native Plant Nursery, Freehold, New Jersey

(732) 308-9777

d. Sylva Native Nursery and Seed Conpany, New Freedom Pennsyl vani a
(717) 227-0486

e. Ernst Conservation Seeds, Meadville, Pennsylvania

(800) 873-3321
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43. WORK AREA Tl M NG

An easenent held by PSE&G for overhead electrical transm ssion |ines bisects the
Fi nderne Project Site. This easenent is delineated on the plan drawings. No
physi cal construction activities shall occur within the delineated PSE&G
easenent until Decenber 1, 2005, with exception to the followi ng activities:

nowi ng and herbicide application for Zone G grassland. Refer to Specification
Section 02231 for details on herbicide application. Herbicide application has a
time sensitive wi ndow and nmust be conpleted prior to October 15, 2005 (end of
growi ng season) to be effective.
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State af ;“ﬁf:ﬁl Jersey

Richard I, Codey Department of Enviscoments! Protection Brac{l:h:y M; C:imﬁb‘ﬂ
Acting Governer © - _ _ Land Use Regulation Program Lommissionsr .

P.0. Bok 439, Trenton, NJ 08625-0435
Fax # (609} 777-3636
. www.state.nj.us/dep/landuse -

Arm: Ms. Megan Grubb _ Aupust 5, 2005
US Army Corps of Enginsers, NY Dzsi:nct
Flanning Division
- RM2146 -
" 26 Federal Plaza
New York, New York 302”?8 0090

RE:  Wetland Mmga'fmn Plan Appmval Fmdeme Farm
Project: Green Brook Flood Control Project
‘Project Location: Bridgewater Township, Somerset County
NJDEP Permit No: 1804-00-0005.2 FWTIP Segment T
Bound Brook Borough, Somerset Cqunty, New Jersey

Dear Ms. Grubb,

This letter is in response to your request for an approval of 2 wetland mitigation proposal, entitled,
“Wetland Mitigation Design for the Findeme Site, Green Brook Flood Control Project, Bridgewater
Township, Somerset County, New Jersey”, sheets 1 - 46 of 46, all plans dated 5/11/05 with no revisions, and
prepared by The Delnamnent of the Army, New York District Corps of Engineers, and The Louis Berger
Graup, Inc., which was submitied to the Land Use Regulation Program to satisfy the freshwater wetland
individual permit mitigation requirements for the above-referenced permit as well as in anticipation of future
impacts from the Greepbrook Flood Contro} Pro;;ect. The Findemne Farmn mitigation area is located uﬂ‘ sitein -
Bridgewater Townsth, Somerset County. -

. It bas been esumatcd that 7.13 acres uf forested wetland area will be impacted by sections T,U, Rl
and RZ of the Green Brook Flood Control Project. The coneeptuzl design for the Finderne Mitigation site
anticipates creation of 24 acres of forested wetlands and enhaucement of an additional 31 acres. The
additional wetland acreage is infended to act as compensation for future wetland impacts associated with
‘other sections of the Green Brook Flood Control Project. It should be noted that approval of the Finderne
Mitigation Site in advance of project impact authorizations does not suggest that future wetland iropacts will
be sutomatically authorized. All wetland impacts associated with the Green Brook Flood Conirol Praject
will be reviewed by this Program in accordance with the Freshwater Wetland Protection Act, Stream
Encroachment Act and all other applicable statutes. This lstter should not be construed as an approval of the
entire Greenbrook Fload Control project and the US Army Corps of Engineers should proceed Wlfh this
project at thef own risk.

The Program has completed the review of the mitigation proposal and based on the submitted
materials, the Program approves the proposed design. In order to ensure that the proposed design and
wetland hydrology are reslized in the landscape the Program is requiring consttuction oversight by
mitigation specialists from the US Ammy Corps of Engineers and The Louis Berger Group, fuc. during
cribical stages of constmcaou to confirm proposed site conditions have been met.

New Jersey is an Equed Opporunity Enployer
Recyeled Paper



RUG BS 2885 13:53 FR LAND LSE REFELATION &ED 232

8115 TO 312122648961 P.B31S
o :;ﬂ‘fﬁ“qmw:ﬁ"q:.n‘ S '-r-‘,ﬂ':"-. q&m‘.igvm*r: . . “"F‘,,-fm - . \ i e i T )

oL T e

Mitigation Plan Review ‘
FW IP # 1804-00-0005.2 Segment T
Finderne Farmn Mitigation - Gresnbrook Floed Conirol Project

Provided that the mitigation spacialists are present during eritical stages of construction and the conditions
- withm this letter are satisfied, the Program approves of the above-referenced wetland mitipation proposal. In
addifion to the conditions placed on the above referenced permit, this approval of a plan to’ create and

enhance wetlands is subject to the following conditions:

1.Pursuant to mitigation condition # 4(¢) of the sbove, referenced permit the permittee shall complete
- and sign the Department approved conservation restriction for the mitigation site (attached).. The
restriction shall be inchuded on the deed, and recorded in the office of the Caunty Clerk, in the county
wherein the lands of the mitipation project are located, within 10 days of this approval of the wetland
mitigation proposal. . , :

2.Mitigation Condition # 4(f) requires the permittee to notify the Land Use Regulation Program, in
writing, at least 14 days in ddvance of the stert of construction of the wetland mitization project for an
on-site pre-construction mesting between the permittes, the contractor, the consultant, and the
Program.

3.The permittes shall assume all Hability for accomplishing corrective work should the Department
determine that the compensatory mitigation has not been 100% satisfactory. Remedizl work may
nclude re-grading and/or replanting the mitigation site. This responsibility is incumbent upon the
permmittes until such time that the Department makes the finding that the mitigation project is
successfu].

We Inok forward to working with you in the coming months as this mitigation project progresses.
Please contact Jo Dale Legg of my staff at (609) 777-0454 or by email at JoDale Legg@dep.statenj.us,
should you have and questions concerning this letter.

Sincerely,

Mitigation Unit Supervisor
Land Use Regulation Program

Cer Richard C. Reilly, Acting Bureau Manager, Bureau of Tnland Regulation
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SECTI ON 02369

SI LT FENCE
6/ 05

Work Item No. 0008 Silt Fence

PART 1 GENERAL

1.

1 REFERENCES

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to in the text by basic
desi gnation only.

ASTM | NTERNATI ONAL (ASTM

ASTM D 3786 (2001) Hydraulic Bursting Strength of
Textile Fabrics - Di aphragm Bursting
Strenght Tester Method

ASTM D 4355 (2002) Deterioration of Geotextiles from
Exposure to Light, Mbisture and Heat in a
Xenon- Arc Type Apparat us

ASTM D 4491 (1999a) Water Perneability of Geotextiles
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength
of Geotextiles

ASTM D 4632 (1991; R 1996) Grab Breaking Load and
El ongati on of Geotextiles

ASTM D 4751 (1999a) Determ ni ng Apparent Opening Size
of a Ceotextile

ASTM D 4833 (2000e1) Index Puncture Resistance of
Geot extil es, CGeonmenbranes, and Rel at ed
Product s

ASTM D 5261 (1992; R 1996) Measuring Mass per Unit

Area of Geotextiles

ASTM D 5199 (2001) Measuring Nonminal Thickness of
CGeosynt hetics

U S. ARMY CORPS OF ENG NEERS (USACE)

COE- 02215- 86 (1986) Plastic Filter Fabric
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1

2 SCOPE OF WORK

Work under this section shall consist of installing, maintaining, and
renoving Silt Fence for use as a soil erosion and sedi nent control neasure
during the life of the Contract as shown on the plans and as directed by
the Contracting Officer. All work associated with installing, maintaining,
and removing the Silt Fence nust be in conpliance with Section 01355A

ENVI RONMVENTAL PROTECTI ON and the SESC Pl an

The Contractor shall carefully protect all preserved areas as shown on the
pl ans, and shall also be liable for any and all dammges to property caused
by the work under this section. Any danages to property or to vegetation
within preserved areas shall be restored to the original conditions to the
sati sfaction of the Contracting Oficer.

.3 PAYMENT SCHEDULE

The paynent schedule will be as follows: After the Contracting Oficer
determ nes that the Silt Fence has been satisfactorily installed, 50
percent of the price of silt fence shall be paid. The renaining 50 percent
shal |l be paid after the fence has been satisfactorily renoved and any

di sturbed vegetation has been replaced. However, any unit or |length not
properly maintained to the satisfaction of the Contracting O ficer during
the Iife of the Contract, will be deducted fromthe final paynent on a
pro-rated basis.

.4 SUBM TTALS

Government approval is required for submttals with a "G' designation
submittals not having a "G' designation are for infornmation only. Wen
used, a designation following the "G' designation identifies the office
that will reviewthe submttal for the Governnent. The follow ng shall be
subm tted in accordance with Section 01330 SUBM TTAL PROCEDURES:

SD- 03 Product Data

Silt Fence; G RO
Submit product information 30 days prior to starting work.

PART 2 PRODUCTS

2.

1 MATERI ALS

Field constructed Silt Fence assenblies shall consist of a woven
geotextile, posts, and fasteners. A reinforced drawstring shall be sewn
into the top portion of the geotextile for added strength as shown on the
plans. Prefabricated fence systens nay be used provided that al
requirenents of this specification are net and the systemis approved by
the Contracting Officer. Materials for Silt Fence shall conformto the
fol | owi ng:

Ceotextile: Geotextile shall be a woven, UV stabilized, polypropyl ene
silt film 3 feet in height, neeting the followi ng requirenents
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M ni nrum Aver age

Mechani cal Properties Test Met hod Uni t Rol | Val ue
Grab Tensile Strength ASTM D 4632 pounds 90
Grab Tensil e El ongation ASTM D 4632 per cent 15
Trapezoid Tear Strength ASTM D 4533 pounds 50
Mul  en Burst Strength ASTM D 3786 pounds/sqg. inch 200
Puncture Strength ASTM D 4833 pounds 50
Percent Qpen Area COE- 02215- 86 per cent 1
Apparent Opening Size ASTM D 4751 U S. Sieve No. 30
Permitivity ASTM D 4491 1/ sec 0.1
FIl ow Rate ASTM D 4491 gallons/mnute/foot 10.0
WV Resistance (at 500 hours) ASTM D 4355 percent strength 70
ret ai ned
Physi cal Properties Test Met hod Uni t Typi cal Val ue
Wei ght ASTM D 5261 ounces/sqg. yard 3.2
Thi ckness ASTM D 5199 mils 15
Li ne Posts: Metal, wood or synthetic posts nmay be used. I|If wood
stakes are used, they shall be 2 inch X 2 inch nom nal, mninm4
feet in height. If steel posts are used, they shall be u-shaped

with a mninmumweight of 1 pound 6 ounces per foot.

Fast eners: Fasteners shal

stapl es, hog rings,

with the post material

be heavy duty,

hot di pped gal vani zed

tie wires or any other fastener conpatible

If tie wire is used, it shal

The foll owi ng are exanpl e vendors for approved silt fence materials:

1) Erosion Control Technol ogi es,

3380 Rt.

Phone (908) 707-0800, www. er osi oncontroltech.com

2) Site Co Materials, PO Box 2043, Ccean,

938- 9099

3) Ganka Sal es, 983 New Dur ham Road, Edi son

248- 1445

4) Thonpson Materi al s,
(973) 386-1400

5) Pinelands Nursery &

22, Sonerville,

NJ 07712, Phone (732)

and approved by the Contracting O ficer.
be 3/16 inch al um num

NJ 08876,

NJ 08817, Phone (732)

15 Leslie Court, Wi ppany, NJ 07981, Phone

Supply, 323 Island Road, Col unbus,

NJ 08022,

Phone (609) 291-9149 or (800) 667-2729, www. pi nel andsnursery. com

PART 3 EXECUTI ON

3.1 | NSTALLATI ON

All soil erosion and sedi nent control

t he commencenent any construction activities at the site,
Silt Fence that will surround stockpiles,
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in accordance with the plans and
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speci fication.

Any vegetation within preserved areas damaged by the work under this
section, as determ ned by the Contracting Oficer, shall be repl aced

i Mmediately after the conpletion of the work at no additional cost to the
Gover nrent .

Unl ess otherwise directed by the Contracting O ficer, the fence shall be
installed as foll ows:

1) Line posts shall be driven into the ground to a nininumdepth as
shown on the plans, or adequately anchored if rock is encountered.
Posts shall be spaced as shown on the plans.

2) Ceotextile shall be placed on the upland side of the posts, so that
the posts are closer to the waterbody.

3) The geotextile shall be attached to each post in no less than three
| ocations with approved fasteners.

4) Any geotextile splices necessary for fence erection shall be
conti nuous between two post sections.

5) The bottom of the geotextile shall be buried in a wide trench as
shown on the plans. The trench shall be backfilled with the
excavated soil and the soil conpacted by tanping.

.2 MAI NTENANCE

The Contractor shall continuously maintain the integrity of the Silt Fence,
i ncluding providing all necessary | abor, equipnent, and materials, unti
earthwork construction is conpleted and pernmanent erosion control measures
are in place. The Contractor shall inspect all Silt Fences on a daily
basis. The Contractor shall also inspect all fences i mediately after each
stormand at least daily during prolonged rainfall to deternmne if the

fence is functioning as designed. The Contractor shall imediately correct
any deficiencies. Should the fence becone damaged or otherw se ineffective
while the barrier is still necessary, the Contractor shall inmediately

repair or replace defective or damaged portions of the fence assenbly.
Torn or punctured fabric shall be repaired by the placenment of a patch, on
the up slope side, consisting of an additional |ayer of fabric over the
damaged area

Mai nt enance of the Silt Fence should continue until permanent erosion and
sedi nrent control neasures are in place, established or stabilized to the
sati sfaction of the Contracting Oficer. Sedinent deposits shall be
renoved wherever the deposit or debris buildup creates breaches or bul ges
in the fence or nore than 6 inches of material has accumul at ed.

.3 FENCE REMOVAL

Silt Fence shall remain in place as shown in the plans until the
Contracting Oficer directs its renoval. Upon renoval, the Contractor

shal | renmove and di spose of any sedi nent accunul ations and restore the area
as directed by Contracting Officer. The fence materials shall becone the
property of the Contractor and be renpved fromthe site. Any vegetation

di sturbed during fence renoval shall be replanted at no additional cost to
the U S. Arny Corps of Engineers - New York District.

SECTI ON 02369 Page 4
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-- End of Section --
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